

Customer Risk Rating – Certification

OCTOBER 2025 | GFCC – RMO



Customer Risk Rating – Certification

98% completed:

- I. CA: approved, ready to implement to production.
- II. IN: sandbox results sent to MCO team.
- III. US: approved, ready to implement to production.


As of: October 7, 2025			Phase						
CRR Group	CRR #	Overall Progress	Not Started	Certification Template Sent to MCO for Review	Meeting with MCO Team	CRR Customization Form	Sandbox	CMC Documentation	CMC Sign Off
US	1	100%	0	0	0	0	0	0	1
			0%	0%	0%	0%	0%	0%	100%
EMEA	18	100%	0	0	0	0	0	0	18
			0%	0%	0%	0%	0%	0%	100%
APAC	9	97%	0	0	0	0	1	0	8
			0%	0%	0%	0%	11%	0%	89%
LACC	3	100%	0	0	0	0	0	0	3
			0%	0%	0%	0%	0%	0%	100%
GLOBAL	31	99%	0	0	0	0	1	0	30
			0%	0%	0%	0%	3%	0%	97%

Customer Risk Rating – Certification



Customer Risk Rating – Certification

Accomplishments



Customer Risk Rating – Certification

Issues

Technology

- Delays in sandbox completion
- Unreliable sandbox results requiring extensive validation (i.e., duplication of data due to a script error)
- Lack of understanding of CADENCE backend setups
- Lengthy or incomplete resolution of identified issues (missing currency codes in AR, transaction data missing, TM data not fed, HROEMD partial removal in the US)

MCO and Regional Oversight teams

- Lack of CRR understanding by the MCO and Regional Oversight teams
- In-depth CRR sessions, weekly follow ups and 1 :1 meetings extended the project timelines
- Colleagues assigned to work on Certification were new to CRR in 8 markets causing substantial delays or were re-assigned to different projects while finalizing changes.
- Certain markets took several weeks to make decisions on changes and/or sandbox results
- Multiple rounds of revisions were required before approval of changes

Other

- Misapplication of HROEMD impacted its decommissioning and integration delaying sandbox runs
- Maestro/Irefresh issue prioritization in UK, FR & IT diverted limited resources slowing down the process
- RMO and MCO teams with limited bandwidth
- Incoming high priority tasks related to FATF and EUHRTC updates, Project Fusion slowed overall progress and extended timelines
- During Certification, additional elements and market specific requirements were identified widening the initial scope of the Certification process
- Review of geography inventory overrides was a larger effort than expected and required alignment from both Regional Oversight teams and MCO teams
- High Risk Industry alignment was requested for EMEA and data analysis and impacts performed.

Customer Risk Rating – Certification

Learnings

Dedicated Resources

- Adequate CRR resources assigned to the Certification process
- Consistent MCO/ Regional Oversight team members assigned to work on Certification

Volume

- Focus on regulatory requirements and push back on changes not deemed relevant or efficient based on AML parameters

Project Scope Management

- Regular re-assessment of activities and timelines based on additional findings

Technology

- Dedicated CRR contact for timely issues resolution
- Consistent sandbox completion time
- Confidence in accuracy of sandbox results

External Issues

- Timely involvement in activities impacting CRR

Documentation

- Enhanced forms to capture the complexity of changes and make them more user friendly

CRR Knowledge

- Plan learning opportunities to expand knowledge of CRR for MCO and Regional Oversight teams

Customer Risk Rating – Certification

Additional details

- ❑ Certification tasks grew bigger than expected as the initial goal was to review previously customized elements and certify that everything was working as expected, as CRR went through:
 - Localization – 2021/2022.
 - Harmonization AEPE and AEESA – 2022/2023.
 - International Action Plan – 2023/2024 (France Action Plan).
 - Add extra time for activities, dedicated additional resources, and MCO team accountability towards deadlines.
- ❑ Need to move from MCO/regional oversight driven changes to CRR driven changes:
 - Markets included additional initiatives and made multiple revisions driven by wish lists and reaching a certain percentage of high/medium risk accounts that were not necessarily driven by local regulations.
 - Requests for changes need to holistically reviewed and supported by clear documentation to avoid unnecessary work.
- ❑ In-depth and ad-hoc training of MCO and Regional Oversight teams:
 - Colleagues assigned to work on Certification were new to CRR in 8 markets causing substantial delays. 1:1 meetings were scheduled weekly with MCO and Regional Oversight teams, which impacted resources and delayed completion.
 - Planning to have monthly office hours for CRR based on the various regions and quarterly trainings.

Customer Risk Rating – Certification

❑ Technology issues:

- Multiple delays in sandbox completion, from one day up to 5 days to get results (excluding the US expected to take 3 weeks).
 - Unreliable sandbox results requiring extensive validation (i.e. duplication of data due to a script error).
 - Data quality issues (i.e. missing currency code in AR preventing Spend Greater than Income from working, still open).
 - Delay in getting responses that impact CRR activity (i.e. 3 weeks to get the backend characteristics of TRNARF/HRO).
- Closer work with tech team to add knowledgeable resources to improve data provided to CRR, possibly a dedicated resource to answer questions on CADENCE configurations, issues and data points functionality.

❑ External issues:

- HROEMD used in an improper way in GAITS creating unnecessary reviews and deep involvement in resolutions with tech. Several tech, CRR, regional oversight team meetings to find a resolution.
 - ORE EV-040846 for missing transactions. Identified by CRR during data analysis which caused significant amount of extra work and delayed running sandboxes until data was loaded and accounts rescored in CADENCE (US and FR).
 - MAESTRO/irefresh incorrect way of scheduling reviews and CRR had to be modified creating a complex configuration to be maintained at every geo update in (UK, FR, IT).
 - Involvement in Project Fusion, GCIP, OREs, remediations, etc. delayed the Certification process and extended timelines.
- Timely involvement in initiatives impacting CRR and planning resources around Certification needs.

❑ Documentation:

- Certification forms and CRR Customization forms were created to be working documents but not always sufficient to capture the complexity of the changes.
- Standardized Certification forms with a combination of fixed choices and free form to better capture the Certification activity and make them more interactive.

Customer Risk Rating – Certification

- ❑ Lack of resources on CRR and MCO front:
 - This was the most critical issue during Certification. The movement of team members to other activities that were unplanned reduced significantly the capacity to complete the Certification activity in certain markets. Also dedicated MCO team members were moved to other activities while in the process of defining the changes. This created the need for additional training and rediscuss decisions multiple times (i.e. ES, AR, IN, FR).
 - Adequate staffing on CRR side and dedicated resources on MCO side.