

CRR Lumi Migration Roadmap

RoadMap and Timelines

S. No.	Milestone	Roadmap	Timeline	Start Date	End Date	Comment
1	Milestone 1	☒ Envisioning	PI 24.5.25			
2	Milestone 1	☒ ARB Questionnaires ☒ Architecture Diagrams (POD/POA)	PI 24.5.26 IP			Shared
3	Milestone 1	☒ Portal Registration : https://lumi.aexp.com/projects ☒ Approval from all stakeholders	PI 25.1.1			Approved
4	Milestone 1	☒ ARB Review	PI 25.1.2			12 Feb 2025 Usecase Approved by LUMI team
5	Milestone 1	☒ GCP Hydra Onboarding E1/E2	PI 25.1.2			
6	Milestone 1	☐ Cloud SQL & Memorystore Provisioning E1	PI 25.1.3			
7	Milestone 1	☒ Lumi E1 Onboarding	PI 25.1.4			
8	Milestone 1	☒ Lumi E1 Services Onboarding (DataProc/GCS Bucket /Composer etc)	PI 25.1.5 IP			
9	Milestone 1	<u>LUMI PROVISIONING: E1</u> ☒ LUMI project setup ☒ Service account access ☒ PRC groups for access ☒ DataProc and Cloud Composer setup and validation ☒ Sample DAG creation and execution ☒ CICD Pipeline setup - GHA	PI 25.1.5 IP			
10	Milestone 1	<u>ACTION ITEMS: E1</u> ☒ Access GCS from DataProc/DAG ☒ Put python script in GCS and execute from DAG. ☒ Read Data from GCS and put into BiqQuery using DAG. ☒ Schedule a DAG and test. ☒ Read BiqQuery write in GCS. ☒ GCS Bucket folder structure	PI 25.2.6			
11	Milestone 2	☐ Cloud SQL & Memorystore Provisioning E2	PI 25.2.7			

12	Milestone 2	☒ Lumi E2 Onboarding	PI 25.2.7			
13	Milestone 2	☒ Lumi E2 Services Onboarding (DataProc/GCS Bucket /Composer etc)	PI 25.2.7			
14	Milestone 2	<u>LUMI PROVISIONING: E2</u> ☒ LUMI project setup ☒ Service account access ☒ PRC groups for access ☒ DataProc and Cloud Composer setup and validation ☒ Publish DAG from E1 to E2 ☒ CICD Pipeline setup - GHA	PI 25.2.7			
15	Milestone 2	<u>ACTION ITEMS: E2</u> ☒ Access GCS from DataProc/DAG ☒ Put python script in GCS and execute from DAG. ☒ Read Data from GCS and put into BiqQuery using DAG. ☒ Schedule a DAG and test. ☒ Read BiqQuery write in GCS. ☒ GCS Bucket folder structure	PI 25.2.8			
16	Milestone 3	☐ ARB review for E3 - CP2	PI 25.2.8			
17	Milestone 3	☐ GCP Hydra Onboarding - E3	PI 25.2.9			
18	Milestone 3	☐ Cloud SQL & Memorystore Provisioning E3	PI 25.2.9			
19	Milestone 3	<u>LUMI PROVISIONING: E3</u> ☐ LUMI project setup ☐ Service account access ☐ PRC groups for access ☐ DataProc and Cloud Composer setup and validation ☐ Publish DAG from E2 to E3 ☐ CICD Pipeline setup - GHA	PI 25.2.9			
20	Milestone 3	<u>ACTION ITEMS: E3</u> ☐ Access GCS from DataProc/DAG ☐ Put python script in GCS and execute from DAG. ☐ Read Data from GCS and put into BiqQuery using DAG. ☐ Schedule a DAG and test. ☐ Read BiqQuery write in GCS. ☐ GCS Bucket folder structure	PI 25.2.10 IP			