

Internal Architectural Discussion

Date	Topic	Action	Owner	Remarks
23 Apr 2025	Collaboration with NGDM Team	Collate Action Items on NGDM Team towards CRR	Charu Arora	Scripts are required form NGDM team as per updated data model
	Automation	Identify Ownership of creating Golden Data for CRR Where golden data will be maintained	Gopesh X Verma	

Open Items

	Item short description	Owner	Remarks
1	Pre-prod environment for Sandbox Execution	Richa Gupta	Architecture Dig
2	Real-time scoring for new customer onboarding	Nishant Kashyap	
3	Workflow management for Production merge process	Richa Gupta	
4	CRR Data Points Mapping Maintenance	Gopesh X Verma	
5	Rollback to older version for any assessment	Ranjana	
6	Capability to override the risk rating for customer or a target population	Gopesh X Verma	
7	Ability to plug-in more complicated rules	Ranjana/ Nishant Kashyap	
8	Centralized lists / Fundamental Assessments/Notable Lists	Ranjana/ Nishant Kashyap	
9	Sandbox results analysis - comparison of risk rating (Production vs Sandbox), List of changes in Risk Elements	Richa Gupta	
10	Miscellaneous doubts and confirmations: 1. DAM account ODL will have market code in ISO alpha 2 format? If not, who would be responsible for the mapping? 2. Formal confirmation required - Risk Element weighting override will be done only at Market level not on Legal Entity and Product level	Gopesh X Verma	
11	Solution to synch POA CRR to POD to ensure downstream capabilities like Reviews, Reporting etc.) work seamlessly in the interim - No Hierarchy Score in POA - Cascading of Customer Score Needed - No Account Contributing Score in POA - Cascading of Customer Score Needed - Sync of mitigation and/or elevation of risk between POD and POA systems like DAM	Gopesh X Verma Richa Gupta	
12	Solution to maintain a Golden copy of Enterprise Assessment in lower environments for regression/sanity testing for our test automation suite.	Nishant Kashyap	
13	Observability & Resiliency: 1. Exception handling in CRR Api with auto incident creation 2. Addressing execution failures with real time notification and incidents	Ranjana/ Nishant Kashyap	
14	Re-baselining phased delivery	Jyoti Chaudhry	