

Phase 3

Work Items
Completion of the new UI
CRR integration with the new UI
Decommissioning of the existing UI
Migration/Decommissioning of Review Processing

