

IRM (Integrated Risk Management) Project Uplift2L

Objective

Implement Strategic solution (New Technology Platform) that aims to strengthen controls and at the same time modernize the suite of capabilities related to risk management of all enterprise risk stripes under the umbrella of the Integrated Risk Management (IRM) platform. This includes multiple components – foundational data elements, standardized data taxonomies, core RCSA framework, core Compliance framework, centralized control inventory, centralized issue management inventory, etc. It will also include risk programs that are still evolving and are not part of the current IRM platform – Gen AI risk management, climate risk management, etc.

Tech Team

CIO, EVP:
Ravi Radhakrishnan, Gary Kensey

VP: Ted Hackman, Jyoti Sridhar

Directors:
Cheryl Roush, Zachary Johnson, Phil Standen, Nitika Choudhary

Product Team

SVP: Ravi Verma

VP: Suraj Mandani

Directors:
Aayush Jain

Status

IN PROGRESS

Key Milestones

	Milestone	Owner	Due Date
1.	Build Vs. Buy Analysis	Product & Tech	April 18
2.	Solution Fitment Analysis	Product & Tech	March 21
3.	Initial Data Architecture	Tech	March 21

Summary

There have been three workstreams related to the GRC Technology uplift efforts

Tactical

- MRA Remediation (Archer)

To meet MRA deadlines, an interim tactical approach has been established to address several key Operational Risk Management, Enterprise Risk Management and Compliance Framework requirements including RCSA, ORE, Issue Management and Regulatory Change Management. We are leveraging out-of-the-box Archer capabilities to address immediate requirements and have developed timelines to initiate the build, and many components will be reused and/or serve as building blocks for the Strategic solution.

Strategic

- New Approach – Technology Platform (ORM, ERM, IAG)



A thorough Buy vs. Build analysis of GRC tools is currently being conducted to align our target state with platform capabilities. The external consulting engagement for market research narrowed the Buy option to the four top vendors – ServiceNow, AuditBoard, Diligent, and Archer. As an internal build option is evaluated, the focus will be on configuring products aligned with out-of-the-box principles using an agile approach to both expedite implementation and enhance user experience aligned with industry patterns.

Foundational

- Reference Data
- Proof of Concepts (e.g., RCSA)


A comprehensive review of taxonomies and reference data is being conducted to ensure interconnectivity, consistency, and accurate mapping as part of the broader technology uplift for ORM.

Multi Year Roadmap




Tactical Interim Approach - MRA Remediation

To meet MRA deadlines, an interim tactical solutions is required to address several key ORM framework components



Strategical Long Term Approach



Program Approach

A product led implementation focuses on configuring products aligned with out of the box (OOTB) principles using an agile methodology to both expedite implementation and drive a better user experience aligned with industry patterns. This approach focuses on understanding user needs within the context of product features thus minimizing cyclical discussions on requirements

